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Mel Erickson has been the Director of the Eau Claire County Planning and Development Department 
for over 20 years, and for almost half of that time has been at the forefront of the County’s largest, and 

arguably most controversial, project of our lifetimes… the planning, design and new construction of the 
county’s jail and law enforcement center and the remodeling of the courthouse. 

Today, Erickson shared some of his thoughts and reflections on the 
“process”… the good, the bad and some of the lessons learned.  He 

quipped that elements of this $59.1 million project could definitely be 
characterized as a “lulu”, which in planning parlance, refers to “locally 
unwanted land use”… at least for some in the community. 

Erickson commented on several, what he referred to as, “points of 
deflection” that changed the project along the way.  One of these 
points was in 2004 when the Durrant Group was hired to perform a 
space needs study.  The Group performed the study in somewhat of a 

vacuum, and when their report was presented in 2005, many in the 
community perceived that all of the major decisions had already been 
made… and their views had not been considered.  In hindsight, 
Erickson said, the county made a mistake by not doing a better job of 

involving more of the public earlier in the process.  Therefore, this 
more extensive community involvement took place later in the 
planning process than it should have. 

There was another faction in the community that felt that the jail and 
law enforcement space problems could be solved with “alternatives to 
incarceration”.  While the vast majority believe that this was never the 
case, these concerns did speed up the processes of researching and 

implementing more alternatives such as the Drug Court and recently 
started Veterans Court.  

Another “point of deflection” was the April 2010 County Jail Advisory 

Referendum Question, where voters were asked where to build the 
new county jail… one option being by the current courthouse and just 
remodel the courthouse to suit the new jail, and the other option being 
to build the new jail and a justice facility, including sheriff office and 

courts, at another location designated.  When the results of the 
referendum were tallied and almost 80% of those voting favored the 
current courthouse location, the location issue was settled. 

According to Erickson, by the time ground was broken for the new parking ramp in last July, the delays 

and the debate, although frustrating to many, led to a better project.  There was more time to re-
access and refocus the needs and priorities, and to sharpen the pencil.  It was also fortuitous that 
during the delays, the recession crept into the economy and put downward pressure on the bids.  If the 

bids had been let in 2007, as per one of the earlier time lines, they would have undoubtedly been 
higher. 

In response to questions, Erickson clarified that of the $59.1 cost for the total project, approximately 
$37 million is related to the construction of the new jail, with the remaining $22 million for the new law 

enforcement center and remodeling of the courthouse.  The final list of contractors and their bids will 
be presented to the County Board for their review at the February 15 meeting.  If approved as is, 60% 
of the monies will go to local contractors, including Market & Johnson and B&B Electric. 

For more information on the Department of Planning and Development, go to: www.co.eau-

claire.wi.us/CountyDepartments/planning_and_development/index.htm. 
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